Zonal Office,Udaipur

Details of the contractors concluded during the period from 01.01.2007 to 30.06.2007

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of work	Mode of tender enquiry	Date of publication on Bank's website	Type of Bidding (Single/two bid system)	Last date of receipt of tender	Nos. of tenders received	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Contract No. Date	Name of contractor	Value of contract	Schedule date of completion of supplies
1.	Remodelling & Renovation works of Bhilwara Branch	-	26.02.2007	-	07.03.2007								
2.	Alternate Premises for Sirohi Br. - Interiors & Allied works	By post & web-site	26.02.2007	Single bid	07.03.2007	4	M/s Palsons, Kota M/s Furniture Selection House, Jaipur, A.K.Jain & associates, Jaipur, Adarsh Kutir Udyog, Jaipur	-	Yes	10.04.2007	M/s Furniture Selection House, Jaipur,	15,94,815	120 days from the date of agreement.
3.	Air Cond. Work for Sirohi Branch	By post & web-site	27.01.2007	Single bid	07.02.2007	1	M/s L.G.Electronice	-	Yes	18.03.2007	M/s L.G.Electronice	5,97,254	120 days from the date of agreement.
4.	Interior Furnishing & Electrical works at Sirohi Branch	-	08.02.2007	-	07.02.2007								